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GOVERNMENT OF KARNATAKA

(Water Resources Department)

Office of the

Executive Engineer

No.1.T.R.Division, Munirabad-583 233

Telephones:08539 270306 

TENDERS FOR THE WORK OF : RENOVATION OF LAKEVIEW GUEST HOUSE AT MUNIRABAD
	Amount put to Tender                                                               :
	Rs. 34.78 lakhs 

	Earnest Money Deposit                                                              : 
	Rs 70,000.00

	TENDER REFERENCE                                                                    :  


	EE/TRD/TS-4/TENDER/2013-14/2272 DATED 10.10.2013

	PERIOD OF SALE OF TENDER DOCUMENT                              :
	15.11.2013  UPTO 4.30 PM 


	LAST DATE FOR SALE OF TENDER DOCUMENT                      :  


	visit e-Portal

	LAST DATE AND TIME FOR RECEIPT OF TENDERS                  :  


	visit e-Portal

	TIME AND DATE OF OPENING OF TENDERS                           :  


	visit e-Portal

	PLACE OF OPENING OF TENDERS                                             :  


	OFFICE OF THE 
EXECUTIVE ENGINEER 

NO.1.T.R.DIVISION

MUNIRABAD-538 233

	ADDRESS FOR COMMUNICATION                                            :       


	OFFICE OF THE 

EXECUTIVE ENGINEER 

NO.1.T.R.DIVISION

MUNIRABAD-538 233

	TENDER SCHEDULE ISSUED TO                                   :

& ADDRESS
	SRI.




	Audit Officer

No.1.t.r.division, Munirabad
	
	Executive Engineer

No.1.t.r.division, Munirabad




TO BE FILLED AT THE TIME OF OPENING THE TENDER
Tender Opened by me on this day                                           time

E.M.D.DETAILS :

DEMAND DRAFT / PAY ORDER /BANKERS CHEQUE: NO………………………………….DATE…………………………………..

                                                                                               NAME OF BANK……………………………………………………………

AMOUNT IN RS…………………………………………………………..

SMALL SAVINGS INSTRUMENTS                                        NO…………………………………..DATE……………………………………

                                                                                                 NAME OF POST OFFICE…………………………………………………

                                                                                                  AMOUNT IN RS……………………………………………………………..
CORRECTION IN THE TENDER:

	Sl.No
	Page No
	No.of Corrections
	No.of Over writtings

	1.
	
	
	

	2.
	
	
	

	3.
	
	
	

	4.
	
	
	

	5.
	
	
	

	6.
	
	
	

	7.
	
	
	

	8.
	
	
	

	9.
	
	
	

	10.
	
	
	

	Total No of Corrections & Over writtings
	
	


	Audit Officer

No.1.t.r.division, Munirabad
	
	Executive Engineer

No.1.t.r.division, Munirabad
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	FORM OF TENDER AND QUALIFICATION INFORMATION
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	CONDITIONS OF CONTRACT (CC)     
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	CONTRACT DATA        
	

	6.
	SPECIFICATIONS
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	8.
	BILL OF QUANTITIES       
	


PÀ£ÁðlPÀ ¸ÀPÁðgÀ

(d®¸ÀA¥À£ÀÆä® E¯ÁSÉ)

	¸ÀASÉå:PÁ¤C/vÀÄAd«/vÁ.±Á-4/ mÉAqÀgï/2013-14/2272
	PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀ PÀbÉÃj,

 ¸ÀA.1 vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ,                                                                                                                                                                           
ªÀÄÄ¤gÁ¨Ázï-583233

¢£ÁAPÀ:-10-10-2013


mÉAqÀgï ¥ÀæPÀluÉ (PÉ.qÀ§Æèöå-2)
(E-¥ÀæPÀÆågÀªÉÄAmï ªÀÄÄSÁAvÀgÀ ªÀiÁvÀæ)

	1.
	PÁAiÀÄð¥Á®PÀ C©üAiÀÄAvÀgÀgÀÄ, ¸ÀASÉå.1 vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ, ªÀÄÄ¤gÁ¨Ázï EªÀjAzÀ  ªÀÄÄRå ¯ÉPÀÌ ²Ã¶ðPÉ 

4701-80-800 CrAiÀÄ°è F PÉ¼ÀV£À vÀSÉÛAiÀÄ°è «ªÀj¹gÀÄªÀ ¯ÉÃPïªÀÇå UÉÃ¸ÀÖ ºË¸ï£À £ÀÆvÀ¤ÃPÀgÀt PÁªÀÄUÁjUÀ½UÉ d®¸ÀA¥À£ÀÆä® / ¯ÉÆÃPÉÆÃ¥ÀAiÉÆÃV E¯ÁSÉ ºÁUÀÆ E-¥ÀæPÀÆågÀªÉÄAmï ¥ÉÆÃgÀl¯ï£À°è  £ÉÆAzÁ¬Ä¸À®àlÖ CºÀð UÀÄwÛUÉzÁgÀjAzÀ  ¤UÀ¢vÀ UÀÄwÛUÉ zÀ¸ÁÛªÉÃdÄ PÉ.qÀ§Æèöå-2 gÀ ¤AiÀÄªÀiÁªÀ½UÀ¼À ¥ÀæPÁgÀ C¯ÁàªÀ¢ü mÉAqÀgï£ÀÄ E¯ÉPÁÖç¤Pïì  ¥ÀzÀÝwAiÀÄ°è DºÁé¤¸À¯ÁVzÉ UÀÄwÛUÉzÁgÀgÀÄ PÉ¼ÀV£À vÀSÉÛAiÀÄ°è PÉÆnÖgÀÄªÀ J¯Áè CxÀªÁ AiÀiÁªÀÅzÁzÀgÉÆAzÀÄ PÁªÀÄUÁjUÉ mÉAqÀgï£ÀÄß ¸À°è¸À§ºÀÄzÁVzÉ. 

	2.
	UÀÄwÛUÉ zÀ¸ÁÛªÉÃdÄUÀ¼À£ÀÄß E-¸ÀAUÀæºÀuÉ ªÀÄÄSÁAvÀgÀ https://eproc.karnataka.gov.in eÁ®zÀ°è ªÀiÁvÀæ ¥ÀqÉAiÀÄ§ºÀÄzÁVgÀÄvÀÛzÉ ºÁUÀÆ EzÀgÀ ªÀÄÆ®PÀªÉÃ ¸À°è¸À¨ÉÃPÁVgÀÄvÀÛzÉ. CAvÀgÀeÁ®zÀ°è E-mÉAqÀgï qÁPÀÄåªÉÄAmï/mÉAqÀgï ±ÉqÀÆå¯ï ªÀÄvÀÄÛ EvÀgÉ «ªÀgÀUÀ¼À£ÀÄß mÉAqÀgï ¥sÁgÀA£À ¨É¯ÉAiÀÄ£ÀÄß (»A¢gÀÄV¸À¯ÁUÀzÀ) D£ï-¯ÉÊ£ï£À°è ¥ÁªÀw¹zÀ £ÀAvÀgÀ ¥ÀqÉAiÀÄ§ºÀÄzÀÄ. ¤UÀ¢¥Àr¹zÀ E.JA.r ªÉÇvÀÛªÀ£ÀÄß E-PÁå±ï ªÀÄÄSÁAvÀgÀ E-¸ÀAUÀæºÀuÉAiÀÄ°è PÉ¼ÀUÉ w½¹gÀÄªÀ AiÀiÁªÀÅzÁzÀgÀÆ MAzÀÄ gÀÆ¥ÀzÀ°è ¥ÁªÀw¸ÀvÀPÀÌzÀÄÝ.

	
	1) Credit Card.  2) Debit card. 3) National Electronic Fund Transfer (NEFT) and 4) Over the Counter (OTC)

	
	1.
SÁ° mÉAqÀgï ¥sÁgÀAUÀ¼À£ÀÄß CAvÀgÀeÁ®zÀ°è E- ¸ÀAUÀæºÀuÉ ªÀÄÆ®PÀ ¥ÀqÉAiÀÄÄªÀ  PÉÆ£ÉAiÀÄ ¢£ÁAPÀ ªÀÄvÀÄÛ ¸ÀªÀÄAiÀÄ 
15-10-2013 jAzÀ 15-11-2013   gÀAzÀÄ ¸ÁAiÀÄAPÁ® 4.30 UÀAmÉAiÀÄªÀgÉUÉ

2.
¨sÀwð ªÀiÁrzÀ mÉAqÀgÀ£ÀÄß CAvÀgÀeÁ®zÀ°è E- ¸ÀAUÀæºÀuÉ ªÀÄÆ®PÀ  ¸À°è¸À®Ä PÉÆ£ÉAiÀÄ ¢£ÁAPÀ ªÀÄvÀÄÛ ¸ÀªÀÄAiÀÄ
15-11-2013 gÀAzÀÄ ¸ÁAiÀÄAPÁ® 4.30 UÀAmÉAiÀÄªÀgÉUÉ

3.
¨sÀwð ªÀiÁrzÀ mÉAqÀgÀ£ÀÄß CAvÀgÀeÁ®zÀ°è E- ¸ÀAUÀæºÀuÉ ªÀÄÆ®PÀ vÉgÉAiÀÄÄªÀ ¢£ÁAPÀ ªÀÄvÀÄÛ ¸ÀªÀÄAiÀÄ
18-11-2013 gÀAzÀÄ ¨É½UÉÎ 11.30 UÀAmÉUÉ PÁAiÀið¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀ PÀbÉÃj, ¸ÀASÉå.1 vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ, ªÀÄÄ¤gÁ¨ÁzÀ.



	3.
	1. EvÀgÉ «ªÀgÀUÀ¼À£ÀÄß UÀÄwÛUÉ zÀ¸ÁÛªÉÃf£À°è £ÉÆÃqÀ§ºÀÄzÀÄ


PÁªÀÄUÁjUÀ¼À «ªÀgÀUÀ¼ÀÄ.

	PÀæ.¸ÀA.
	PÁªÀÄUÁj ºÉ¸ÀgÀÄ
	CAzÁdÄ ¥ÀwæPÉ ªÉÆvÀÛ gÀÆ.®PÀë

UÀ¼À°è
	E.JA.r ªÉÆvÀÛ 

(gÀÆ.®PÀëUÀ¼À°è)


	SÁ° mÉAqÀgï zÀ¸ÁÛªÉÃf£À ¨É¯É gÀÆ¥Á¬Ä UÀ¼À°è (J¯Áè vÉjUÉUÀ¼ÀÄ ¸ÉÃj)
	UÀÄwÛUÉzÁgÀgÀ zÀeÉð

	1
	2
	3
	4
	5
	6

	1.
	Renovation of Lakeview guest house at Munirabad
	33.53
	0.68
	As Per 

e-Procurement portal
	1£ÉÃ zÀeÉð ªÉÄÃ®àlÄÖ


	
	UÀÄwÛUÉzÁgÀgÀÄ PÁªÀÄUÁjUÀ½UÁV mÉAqÀgï ¸À°è¸ÀÄªÁUÀ F PÉ¼ÀV£À zÁR¯ÉUÀ¼À£ÀÄß vÀ¥ÀàzÉ ¸À°è¸ÀÄªÀÅzÀÄ, E®èªÁzÀ°è CAvÀºÀ mÉAqÀgï UÀ¼À£ÀÄß wgÀ¸ÀÌj¸À¯ÁUÀÄªÀÅzÀÄ.


	C.
	UÀÄwÛUÉzÁÀgÀgÀ £ÉÆÃAzÀtÂ ¥ÀæªÀiÁt ¥ÀvÀæzÀ ¥Àæw.

2011-12 £ÉÃ ¸Á°£À ªÀiË®åªÀ¢üðvÀ vÉjUÉ (ªÁåmï) ¸À°è¹gÀÄªÀ ¥ÀæªÀiÁt ¥ÀvÀæ (£ÀªÀÄÆ£É ¸ÀASÉå.146).

2011-12 £ÉÃ ¸Á°£À CAvÀåPÉÌ CzÁAiÀÄ vÉjUÉ ªÀÄgÀÄ ¸À°è¹gÀÄªÀ ¥ÀæªÀiÁt ¥ÀvÀæ (£ÀªÀÄÆ£É ¸ÀASÉå.ITR-V)

ITR-V (ASSESSMENT YEAR 2012-13)
E.¦.J¥sï. £ÉÆAzÀtÂ ¥ÀæªÀiÁt ¥ÀvÀæ.                                                                  

	D.
	

	E.
	

	F.
	


2..

--2--

	G
	mÉAqÀgïzÁgÀgÀÄ vÀªÀÄä ºÉ¸Àj£À°è PÀ¼ÉzÀ 5 ªÀµÀðUÀ¼À°è PÀ¤µÀ× 2 DyðPÀ ªÀµÀðUÀ¼À°è UÀÄwÛUÉzÁgÀgÀ ªÁ¶ðPÀ ªÀ»ªÁlÄ (J¯Áè ¹«¯ï EAf¤ÃAiÀÄjAUï ¤ªÀiÁðt PÁªÀÄUÁjUÀ¼ÀÄ ªÀiÁvÀæ) F UÀÄwÛUÉAiÀÄ CAzÁdÄ ªÁ¶ðPÀ §lªÁqÉVAvÀ PÀrªÉÄ EgÀ¨ÁgÀzÀÄ

	H
	UÀÄwÛUÉzÁgÀgÀÄ PÀ¼ÉzÀ LzÀÄ ªÀµÀðUÀ¼À CªÀ¢üAiÀÄ°è EzÉÃ vÀgÀ£ÁzÀ AiÀiÁªÀÅzÁzÀgÀÆ MAzÀÄ PÁªÀÄUÁjAiÀÄ£ÀÄß PÁªÀÄUÁjVlÖ ªÉÆvÀÛzÀ PÀ¤µÀ× ±ÉÃPÀqÁ 50 gÀµÀÄÖ ªÉÆvÀÛzÀ PÁªÀÄUÁjAiÀÄ£ÀÄß ¥ÀæzsÁ£À UÀÄwÛUÉzÁgÀgÁV vÀÈ¦ÛPÀgÀªÁV PÀqÁØAiÀÄªÁV ¤ªÀð»¹gÀ¨ÉÃPÀÄ.

	IÄ
	mÉAqÀgï PÀgÉzÀ DyðPÀ ªÀµÀðzÀ°è UÀÄwÛUÉzÁgÀgÀÄ ¤ªÀð»¸À¨ÉÃPÁzÀ ºÁUÀÆ ¤ªÀð»¸ÀÄwÛgÀÄªÀ ªÀÄvÀÄÛ 2/12 ªÀµÀðzÀ°è ¥ÀÆtðUÉÆ½¸À¨ÉÃPÁVgÀÄªÀ PÁªÀÄUÁjUÀ¼À «ªÀgÀ ºÁUÀÆ ªÉÆvÀÛ      

	IÄ1
	mÉAqÀgï PÁå¥Á¹nAiÀÄ PÁå®ÆPÀ¯ÉÃ±À£ï ²Ãl£ÀÄß ®UÀwÛ¸ÀÄªÀÅzÀÄ. (A x N x 2.5 – B)


PÉ.qÀ§Æèöå-1 gÀ ¥ÀjbÉÃzÀUÀ¼ÀAvÉ ¤§AzsÀ£ÉUÀ¼ÀÄ:  

	1.

1.1
	mÉAqÀgï ªÁå¦Û (Scope of Tender) :

PÁAiÀÄð¥Á®PÀ C©üAiÀÄAvÀgÀgÀÄ, ¸ÀASÉå.1 vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ, ªÀÄÄ¤gÁ¨Ázï (mÉAqÀgï zÀ¸ÁÛªÉÃf£À°è AiÀÄdªÀiÁ£À (Employeer) JAzÀÄ G¯ÉèÃT¹gÀÄªÀ) EªÀgÀÄ CºÀð UÀÄwÛUÉzÁgÀjAzÀ ªÉÄÃ°£À vÀSÉÛAiÀÄ°è PÉÆnÖgÀÄªÀ ¥ÀÄ£Àgï ¤ªÀiÁðt / ¸ÀÄzsÁgÀuÉ / zÀÄgÀ¹Û PÁªÀÄUÁjUÀ½UÉ (mÉAqÀgï zÀ¸ÁÛªÉÃf£À°è UÉÆvÀÄÛ¥Àr¹zÀAvÉ ªÀÄvÀÄÛ PÁªÀÄUÁjUÀ¼ÀÄ JAzÀÄ G¯ÉèÃT¹zÀAvÉ) mÉAqÀgï£ÀÄß DºÁé¤¹gÀÄvÁÛgÉ. UÀÄwÛUÉzÀgÀgÀÄ ªÉÄÃ°£À vÀSÉÛAiÀÄ°è PÉÆnÖgÀÄ J¯Áè PÁªÀÄUÁjUÀ½UÉ CxÀªÁ AiÀiÁªÀÅzÁzÀgÀÆ MAzÀÄ PÁªÀÄUÁjUÉ mÉAqÀgï ¸À°è¸À§ºÀÄzÀÄ.

	
	


	1.2
	mÉAqÀgïUÀ¼ÀÄ F PÉ¼ÀV£À vÀSÉÛAiÀÄ°è PÁªÀÄUÁjUÀ½UÁV ¸ÀÆa¹zÀ E.JA.r. ªÉÆvÀÛªÀ£ÀÄß eÉÆvÉUÉÆArgÀ¨ÉÃPÀÄ E.JA.r ªÉÆvÀÛªÀÅ ªÉÄÃ¯É ¸ÀÆa¹zÀ AiÀiÁªÀÅzÁzÀgÀÆ MAzÀÄ gÀÆ¥ÀzÀ°è EgÀ¨ÉÃPÀÄ ºÁUÀÆ CzÀgÀ ¹AzsÀÄvÀéªÀÅ mÉAqÀgÀ£À ¥ÁægÀA©üPÀ ¹AzsÀÄvÀéQÌAvÀ (180 ¢£ÀUÀ¼ÀÄ) 45 ¢£ÀUÀ¼À ºÉZÀÄÑªÀj CªÀ¢üAiÀÄ ¹AzsÀÄvÀé ºÉÆA¢gÀ¨ÉÃPÀÄ.

	2

2.1

2.2
	CºÀð UÀÄwÛUÉzÁgÀgÀÄ ( Eligible Tenderers):

UÀÄwÛUÉzÁgÀgÀÄ PÀ£ÁðlPÀ ¸ÀgÀPÁgÀ¢AzÀ ºÉÆgÀr¹gÀÄªÀ ¨sÀæµÀ× ºÁUÀÆ / CxÀªÁ  ªÀAZÀ£É £ÀqÀÄªÀ½PÉ¬ÄAzÀ C£ÀºÀðgÉAzÀÄ 

WÉÆÃµÀuÉ CrAiÀÄ°è §A¢gÀ¨ÁgÀzÀÄ.

¥Á®ÄUÁgÀ GzÀå«ÄUÀ¼À (Joint ventures)  mÉAqÀgï ¹éÃPÀj¸À®Ä CºÀðªÁVgÀÄªÀÅ¢®è.  

	3.

3.1
	UÀÄwÛUÉ ¸ÁªÀÄxÀåð

UÀÄwÛUÉzÁgÀgÀ ®¨sÀå UÀÄwÛUÉ ¸ÁªÀÄxÀåð MlÄÖ mÉAqÀgïVlÖ ªÉÆvÀÛQÌAv ºÉZÁÑVzÀÝ°è ªÀiÁvÀæ mÉAqÀgï ¥ÀqÉAiÀÄ®Ä CºÀðgÁVgÀÄvÁÛgÉ. ®¨sÀå UÀÄwÛUÉ ¸ÁªÀÄxÀåðªÀ£ÀÄß F PÉ¼ÀV£ÀAvÉ ¯ÉPÀÌ ªÀiÁqÀ¯ÁUÀÄªÀÅzÀÄ.

¤zsÁðjvÀ ®¨sÀå UÀÄwÛUÉ ¸ÁªÀÄxÀåð (Assessed available tender capacity) = A x N x 2.5 – B

A = ¥ÀÆtðUÉÆ½¹zÀ ºÁUÀÆ ¥ÀæUÀwAiÀÄ°ègÀÄªÀ PÁªÀÄUÁjUÀ¼À£ÉÆß¼ÀUÉÆAqÀvÉ PÀ¼ÉzÀ 5 ªÀµÀðUÀ¼À CªÀ¢üAiÀÄ°è AiÀiÁªÀÅzÁzÀgÉÆAzÀÄ ªÀµÀðzÀ°è UÀjµÀ× ªÀÄlÖzÀ°è ¤ªÀð»¹zÀ ¹«¯ï PÁªÀÄUÁjUÀ¼À ªÉÆvÀÛ (¥ÀÆtðUÉÆAqÀ ºÁUÀÆ ¥ÀæUÀwAiÀÄ°ègÀÄªÀ PÁªÀÄUÁjUÀ¼À£ÉÆß¼ÀUÉÆAqÀAvÉ ¥Àæ¸ÀPÀÛ ¸Á°£À ªÀÄlÖPÉÌ ¥Àæw ªÀµÀðPÉÌ ±ÉÃPÀqÁ 10 gÀAvÉ ¥ÀjUÀtÂ¹)

N = mÉAqÀgï PÀgÉzÀ PÁªÀÄUÁjUÀ¼À£ÀÄß ¥ÀÆtðUÉÆÃ½¸À®Ä ¤UÀ¢¥Àr¹zÀ CªÀ¢ü ªÀµÀðUÀ¼À°è (2/12 ªÀµÀðUÀ¼ÀÄ)

B = mÉAqÀgï PÀgÉzÀ DyðPÀ ªÀµÀðzÀ°è UÀÄwÛUÉzÁgÀgÀÄ ¤ªÀð»¸À¨ÉÃPÁzÀ ºÁUÀÆ ¤ªÀð»¸ÀÄwÛgÀÄªÀ ªÀÄvÀÄÛ 2/12 ªÀµÀðzÀ°è ¥ÀÆtðUÉÆ½¸À¨ÉÃPÁVgÀÄªÀ PÁªÀÄUÁjUÀ¼À ªÉÆvÀÛ       

	3.2
	UÀÄwÛUÉzÁgÀgÀÄ ªÉÄÃ°£ÀAvÉ CºÀðvÉAiÀÄ ªÀiÁ£ÀzÀAqÀªÀ£ÀÄß ªÀÄÄnÖzÀgÀÆ PÀÆqÁ CªÀgÀÄ F PÉ¼ÀV£À ¸ÀAzsÀ§ðUÀ¼À°è C£ÀºÀðvÉUÉ M¼À¥ÀqÀºÀÄzÁVzÉ.

C. CºÀðvÉAiÀÄ ¨ÉÃrPÉAiÀÄAvÉ ¥ÀæªÀiÁtÂÃPÀj¸À®Ä ¸À°è¹gÀÄªÀ zÁR¯É / ¥ÀæªÀiÁt ¥ÀvÀæUÀ¼À°è vÀ¥ÀÄàzÁjUÉ¼ÉAiÀÄÄªÀ CxÀªÁ vÀ¥ÁàV ¤gÀÆ¦¸ÀzÀÝgÉ ªÀÄvÀÄÛ / CxÀªÁ 

D. PÁªÀÄUÁjUÀ¼À£ÀÄß ©nÖgÀÄªÀ, UÀÄwÛUÉ PÁªÀÄUÁjAiÀÄ£ÀÄß ¸ÀjAiÀiÁV ¥ÀÆtðUÉÆ½¸À¢gÀÄªÀÅzÀÄ, ¥ÀÆtðUÉÆ½¸À®Ä CwAiÀiÁV vÀqÀªÀiÁqÀÄªÀ , ªÉÆPÀzÀÝªÉÄ ºÀÆqÀÄªÀ ZÀjvÉæAiÀÄ CxÀªÁ ºÀzÉUÉlÖ DyðPÀ ¥Àj¹Ü ªÀÄÄAvÁzÀ PÀ¤µÀ× ¤ªÀðºÀuÉAiÀÄ°è ªÀÄvÀÄÛ CxÀªÁ

E. EzÉÃ PÁªÀÄUÁjAiÀÄ ªÉÆzÀ® mÉAqÀgï£À°è ¨sÁUÀªÀ»¹ CªÀåªÀºÁjPÀ CwÃ ºÀaÑ£À ¨É¯ÉAiÀÄ£ÀÄß £ÀªÀÄÆ¢¹ AiÀÄÄPÀÛªÁzÀ ¸ÀªÀÄxÀð£É MzÀV¸ÀzÉ EgÀÄªÀ ¸ÀAzsÀ§ðzÀ°è.                                                              


3..
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	4
	mÉAqÀgïUÀ¼À£ÀÄß vÀAiÀiÁj¸ÀÄªÀÅzÀÄ (Preparation of Tenders ) :                                                                                          

	
	mÉAqÀgï£ÉÆ¼ÀUÉÆArgÀÄªÀ zÁR¯ÉUÀ¼ÀÄ (Documents comprising the Teenders)

UÀÄwÛUÉzÁgÀgÀÄ ¸À°è¹gÀÄ mÉAqÀgïUÀ¼ÀÄ F PÉ¼ÀV£À «ªÀgÀUÀ¼À£ÀÄß M¼ÀUÉÆArgÀ¨ÉÃPÀÄ 

C. mÉAqÀgï («¨sÁUÀ 3 gÀ £ÀªÀÄÆ£ÉAiÀÄ°è vÉÆÃj¹zÀAvÉ)

D. E.JA.r ªÉÆvÀÛ

E. ¥ÀjªÀiÁtUÀ¼À zÀgÀzÀ ©¯ï (Priced Bill of Quantities)

F. CºÀðvÉAiÀÄ «ªÀgÀUÀ¼À £ÀªÀÄÆ£É ªÀÄvÀÄÛ zÁR¯ÉUÀ¼ÀÄ

	            ªÀÄvÀÄÛ mÉAqÀgï zÀ¸ÁÛªÉÃf£À°è PÉÆnÖgÀÄªÀ ¸ÀÆZÀ£ÉUÀ¼ÀAvÉ mÉAqÀgï£ÀÄß ¥ÀÆtðUÉÆ½¹ ¸À°è¸À®Ä UÀÄwÛUÉzÁgÀjUÉ ¨ÉÃPÁVgÀÄªÀ E¤ßvÀgÉ «ªÀgÀUÀ¼ÀÄ, «¨sÁUÀ 3, 5, ªÀÄvÀÄÛ 8 gÀ°è EgÀÄªÀ £ÀªÀÄÆ£ÉUÀ¼À£ÀÄß vÀ¥ÀàzÉÃ vÀÄA©¸À¨ÉÃPÀÄ.


¸ÁªÀiÁ£Àå ¤§AzsÀ£ÉUÀ¼ÀÄ:-

	1
	PÁªÀÄUÁj ¥ÀÆtðUÉÆ½¸ÀÄªÀ PÁ¯ÁªÀ¢ü: 60 ¢£ÀUÀ¼ÀÄ.


	2
	mÉAqÀgï£À°è ¨sÁUÀªÀ»¸À®Ä EaÑ¸ÀÄªÀ UÀÄwÛUÉzÁgÀgÀÄ mÉAqÀgï ¸À°è¸ÀÄªÀ ªÉÆzÀ®Ä PÁªÀÄUÁjAiÀÄ PÉ®¸ÀzÀ ¸ÀÜ¼ÀPÉÌ ¨ÉÃn ¤ÃqÀ®Ä w½¸À¯ÁVzÉ

	3
	µÀgÀvÀÄÛ §zÀÞ mÉAqÀgïUÀ¼ÀÄ wgÀ¸ÁÌgÀPÉÌ dªÁ¨ÁÞgÀªÁVgÀÄvÀÛªÉ.

	4
	E-¥ÁªÀw gÀÆ¥ÀzÀ°è E.JA.r ¥ÁªÀwUÀ¼À£ÀÄß MAzÉÃ MAzÀÄ ªÀ»ªÁn£À°è ¥ÁªÀw¸À¨ÉÃPÀÄ. ©r ©rAiÀiÁV ªÀiÁrzÀ ¥ÁªÀwUÀ¼ÀÄ wgÀ¸ÁÌgÀPÉÌ dªÁ¨ÁÞgÀªÁVgÀÄvÀÛªÉ.

	5
	mÉAqÀgï ¥ÉÆæ¸É¹AUï ¦ü ªÀÄvÀÄÛ E.JA.r ¸ÀA§AzsÀ¥ÀlÖ ¹éÃPÀj¸ÀÄªÀ ¨ÁåAPÀ SÁvÉUÀ¼À°è dªÀiÁ UÉÆArgÀÄªÀ §UÉÎ UÀÄwÛUÉzÁgÀgÀÄ mÉAqÀgïUÀ¼À£ÀÄß ¸À°è¸ÀÄªÀ PÉÆ£ÉAiÀÄ ¢£ÁAPÀ ºÁUÀÆ ¸ÀªÀÄAiÀÄzÀ ªÉÆzÀ¯ÉÃ ¤²ÑvÀ¥Àr¹PÉÆ¼Àî¨ÉÃPÀÄ

	6
	C¥ÀÆtð mÉAqÀgï UÀ¼À£ÀÄß wgÀ¸ÀÌj¸À¯ÁUÀÄªÀÅzÀÄ.

	7
	UÀÄwÛUÉzÁgÀgÀÄ vÀªÀÄä/¸ÀA¸ÉÜAiÀÄ ºÉ¸Àj£ÉÆA¢UÉ ¸ÀjAiÀiÁzÀ CAZÉ «¼Á¸À, £ÉÆAzÀtÂAiÀiÁzÀ ¸ÀÜ¼zÉÆA¢UÉÀ zÀÆgÀªÁtÂ ¸ÀASÉå, E-ªÉÄÃ¯ï «¼Á¸À ºÁUÀÆ ¸ÀA¸ÉÜAiÀÄ£ÀÄß ºÀÄlÄÖºÁQzÀ ªÀµÀð ºÁUÀÆ EvÀgÉ ªÀiÁ»wAiÀÄ£ÀÄß MzÀV¸À¨ÉÃPÀÄ.

	8
	CºÀðvÉAiÀÄ£ÀÄß zÀÈqÀ¥Àr¸À®Ä ¤UÀ¢ü ¥Àr¹zÀÀ CªÀ±Àå ¥ÀæªÀiÁt ¥ÀvÀæ/zÁR¯ÁwUÀ¼À ¥ÀæwUÀ¼À£ÀÄß UÀÄwÛUÉzÁgÀgÀ/CªÀgÀ C¢üPÀÈvÀ ¥Àæw¤¢üUÀ¼À gÀÄdÄ«£ÉÆA¢UÉ ¸ÁÌöå£ï ªÀiÁr E-mÉAqÀgï zÀ¸ÁÛªÉÃfUÉ eÉÆÃr¹ CAvÀgÀ eÁ®PÉÌ C¥ï ¯ÉÆÃqï ªÀiÁqÀ¨ÉÃPÀÄ. ªÀÄÆ® ¥ÀæªÀiÁt ¥ÀvÀæ/zÁR¯ÁwUÀ¼À£ÀÄß ¥Àj²Ã®£ÉUÁV ¤UÀ¢¥Àr¹zÀ ¢£ÁAPÀ ªÀÄvÀÄÛ ¸ÀªÀÄAiÀÄzÀAzÀÄ CxÀªÁ ¥ÀÆªÀðzÀ°è PÀbÉÃjUÉ ºÁdgÀÄ ¥Àr¸À¨ÉÃPÀÄ.  

	9
	UÀÄwÛUÉ ¥ÀjZÉÒÃzÀ 23 ºÁUÀÆ 24 ªÀÄvÀÄÛ G¥À ¥ÀjZÉÒÃzÀUÀ¼ÀAvÉ mÉAqÀgï CAVÃPÀÈvÀªÁVgÀÄªÀ §UÉÎ w½¹zÁUÀ ¤¢üðµÀ×¥Àr¹zÀ CªÀ¢üAiÉÆ¼ÀUÉ §zÀævÁ oÉÃªÀtÂAiÀÄ£ÀÄß (F.S.D) AiÀÄ£ÀÄß ºÁUÀÆ ºÉaÑ£À ¨sÀzÀævÁ oÉÃªÀtÂAiÀÄ£ÀÄß ¸À°è¸À¢zÀÝgÉ ºÁUÀÆ PÀgÁgÀÄ ¥ÀvÀæPÉÌ ¸À» ºÁPÀ¢zÀÝgÉ AiÀÄ±À¹é UÀÄwÛUÉzÁgÀgÀ mÉAqÀgï gÀzÁÝUÀÄªÀÅzÀÄ ºÁUÀÆ E.JA.r ªÉÆvÀÛªÀÅ ¸ÀPÁðgÀPÉÌ ªÀÄÄlÄÖUÉÆÃ®Ä ºÁQPÉÆ¼Àî¯ÁUÀÄªÀÅzÀÄ

	10
	UÀÄwÛUÉzÁgÀgÀÄ PÁªÀÄUÁjAiÀÄ mÉAqÀgïVlÖ ªÉÆvÀÛQAvÀ (Up dated cost as per CSR)  ±ÉÃPÀqÁ 100 QÌAvÀ PÀrªÉÄ zÀgÀªÀ£ÀÄß PÁªÀÄUÁjAiÀÄ

	11
	J¯Áè LlAUÀ½UÉ £ÀªÀÄÆ¢¹zÀ ¸ÀAzÀ¨sÀðzÀ°è PÁªÀÄUÁjAiÀÄ  mÉAqÀgïVlÖ ªÉÆvÀÛzÀ (Up dated cost as per CSR) ±ÉÃPÀqÁ 100 PÀrªÉÄ ªÉÆvÀÛ ºÁUÀÆ mÉAqÀgï ¤ÃrzÀ ªÉÆvÀÛzÀ £ÀqÀÄ«£À ªÀåvÁå¸ÀzÀ ªÉÆvÀÛªÀ£ÀÄß ºÉZÀÄÑªÀj ¨sÀzÀævÁ oÉÃªÀtÂAiÀiÁV AiÀÄ±À¹é UÀÄwÛUÉzÁgÀgÀÄ PÁªÀÄUÁjUÉ PÀgÁgÀÄ ¥ÀvÀæ ªÀiÁrPÉÆ¼ÀÄªÀ ªÉÆzÀ¯ÉÃ PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄ, ¸ÀASÉå.1 vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ, ªÀÄÄ¤gÁ¨ÁzÀ EªÀgÀ ºÉ¸Àj£À°è ¸ÉÖÃl ¨ÁåAPï C¥sï ªÉÄÊ¸ÀÆgÀÄ, ºÉÆ¸À¥ÉÃmÉAiÀÄ°è ¥ÁªÀwAiÀiÁUÀÄªÀAvÉ AiÀiÁªÀÅzÉÃ gÁ¶ÖçPÀÈvÀ/±ÉqÀÆå¯ï ¨ÁåAPïUÀ½AzÀ ¥ÀqÉzÀ rªÀiÁåAqï qÁæ¥ïÖ/J¥sÀ.r.Dgï gÀÆ¥ÀzÀ°è ¸À°è¸À¨ÉÃPÀÄ E®èªÁzÀ°è CAvÀºÀ mÉAqÀgï UÀ¼À£ÀÄß wgÀ¸ÀÌj¸À¯ÁUÀÄªÀÅzÀÄ. ºÉZÀÄÑªÀj ¨sÀzÀævÁ oÉÃªÀtÂAiÀÄ£ÀÄß UÀÄwÛUÉzÁgÀgÀÄ «£ÀAw¹zÀ°è ¤ªÀðºÀuÁ CªÀ¢üAiÀÄÄ vÀÈ¦ÛPÀgÀªÁV ¥ÀÆtðUÉÆAqÀ §UÉÎ PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄ ¥ÀæªÀiÁtÂÃPÀj¹zÀ £ÀAvÀgÀ ©qÀÄUÀqÉUÉÆ½¸À¯ÁUÀÄªÀÅzÀÄ.

       MAzÀÄ ªÉÃ¼É UÀÄwÛUÉzÁgÀgÀÄ PÁªÀÄUÁjAiÀÄ J¯Áè LlAUÀ½UÉ ±ÉÃPÀqÁ 110 QÌAvÀ ºÉaÑ£À zÀgÀ £ÀªÀÄÆ¢¹zÀ°è, PÁªÀÄUÁjAiÀÄ  mÉAqÀgïVlÖ ªÉÆvÀÛQAvÀ (Up dated cost as per CSR) ºÉaÑ£À ªÉÆvÀÛªÀ£ÀÄß PÉ®¸ÀzÀ ¥ÀæUÀwAiÀÄ ¸ÀªÀÄAiÀÄzÀ°è vÀqÉ»rAiÀÄ¯ÁUÀÄªÀÅzÀÄ. vÀqÉ»rAiÀÄ¯ÁzÀ ªÉÆvÀÛªÀ£ÀÄß PÁªÀÄUÁjAiÀÄÄ ¸ÀA¥ÀÆtðªÁV ¥ÀÆtðUÉÆAqÀ §UÉÎ PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄ ¥ÀæªÀiÁtÂÃPÀj¹zÀ £ÀAvÀgÀ ©qÀÄUÀqÉUÉÆ½¸À¯ÁUÀÄªÀÅzÀÄ.
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	12
	E¯ÁSÁ ¤AiÀÄªÀiÁªÀ½UÀ¼ÀAvÉ gÁAiÀÄ°Ö ªÀÄvÀÄÛ ²æAPÉÃeï UÀ¼À£ÀÄß PÀrvÀUÉÆ½¸À¯ÁUÀÄªÀÅzÀÄ ºÁUÀÆ PÀ£ÁðlPÀ  PÀlÖqÀ ªÀÄvÀÄÛ EvÀgÉ ¤ªÀiÁðt PÁ«ÄðPÀ PÉëÃªÀiÁ©üªÀÈ¢Þ ªÉÄÃ®Ä vÉjUÉ (¸É¸ï) PÁ¬ÄzÉ 1996 gÀ£ÀéAiÀÄ UÀÄwÛUÉzÁgÀgÀ ©°è¤AzÀ ©¯ï ªÉÆvÀÛzÀ ±ÉÃPÀqÀ 1 gÀµÀÖ£ÀÄß PÀrvÀUÉÆ½¸À¯ÁUÀÄªÀÅzÀÄ.

	13
	¸ÀgÀPÁðgÀ¢AzÀ PÉ®¸ÀPÉÌ ¨ÉÃPÁUÀÄªÀ AiÀiÁªÀÅzÉÃ ¨sÀÆ«ÄAiÀÄ ¨sÁUÀ/¨sÁUÀUÀ¼ÀÄ CxÀªÁ ¥ÀÆtðªÁV MAzÀÄ ªÉÃ¼É ¸Áé¢ü£À ¥Àr¹PÉÆAr®¢zÀÝ°è PÁªÀÄUÁjAiÀÄ£ÀÄß ¥ÁægÀA©ü¸ÀÄªÀ ªÉÆzÀ¯É ¨sÀÆªÀiÁ°PÀjAzÀ ¸ÀªÀÄäw ¥ÀqÉzÀÄ AiÀiÁªÀÅzÉÃ ºÉZÀÄÑªÀj ªÉZÀÑ«®èzÉ CAvÀºÀ ¨sÀÆ«ÄAiÀÄ£ÀÄß ¨sÀÆªÀiÁ°PÀgÀ ¸ÀªÀÄäwAiÉÆA¢UÉ ¸Áé¢ü£À ¥ÀqÉAiÀÄÄªÀ ªÀÄvÀÄÛ PÁªÀÄUÁj ¥ÁægÀA©¸ÀÄªÀ dªÁ¨ÁÞjAiÀÄÄ UÀÄwÛUÉzÁgÀgÀzÁVgÀÄvÀÛzÉ ªÀÄvÀÄÛ ¨sÀÆ«ÄAiÀÄ C®¨sÀåvÉÛUÉ ¸ÀA¨sÀA¢¹zÀAvÉ AiÀiÁªÀÅzÉ vÀgÀ£ÁzÀ PÉÆÃjPÉUÀ½UÉ ªÀiÁ£ÀåvÉ ¤ÃqÀ¯ÁUÀÄªÀÅ¢®è.  JAzÀÄ  UÀÄwÛUÉzÁgÀgÀÄ UÀªÀÄ¤¸À¨ÉÃPÀÄ. 

	14
	PÁªÀÄUÁjUÉ M§âjVAvÀ ºÉZÀÄÑ UÀÄwÛUÉzÁgÀgÀÄ MAzÉÃ zÀgÀ £ÀªÉÆÃ¢¹zÀÄÝ, CzÉÃ CvÀåAvÀ PÀrªÉÄ zÀgÀ EzÁÝUÀ, CAvÀºÀ ¸ÀAzÀ¨sÀðzÀ°è mË¸ï ªÀiÁr/¯Álj ¥ÀzÀÝwAiÀÄAvÉ CxÀªÁ E£ÀÄß½zÀ UÀÄwÛUÉzÁgÀjAzÀ DPÉëÃ¥ÀuÉ E®è¢gÀÄªÀ §UÉÎ ¥ÀæªÀiÁt ¥ÀvÀæ ¥ÀqÉzÀÄ PÁªÀÄUÁjAiÀÄ£ÀÄß PÉÆqÀ¯ÁUÀÄªÀÅzÀÄ, F §UÉÎ ¸ÀPÀëªÀÄ ¥Áæ¢üPÁjUÀ¼À wªÀiÁð£ÀªÉÃ CAwªÀÄªÁVgÀÄvÀÛzÉ.

	15
	PÁªÀiUÁj ¤ªÀðºÀuÁ CªÀ¢ü CxÀªÁ zÉÆÃµÀ ºÉÆuÉUÁjPÁ CªÀ¢ü PÁªÀÄUÁj ¥ÀÆtðUÉÆAqÀ ¢£À¢zÀAzÀ 24 wAUÀ¼ÀÄ EgÀÄvÀÛzÉ.  

	16
	¨ÉgÀ¼ÀZÀÄÑ zÉÆÃµÀUÀ½AzÁzÀ AiÀiÁªÀÅzÉÃ vÀ¥ÀÄàUÀ¼ÀÄ UÀÄwÛUÉzÁgÀgÀ AiÀiÁªÀÅzÉÃ PÉÆÃjPÉUÀ½UÉ 
CzsÁgÀªÁVgÀÄªÀÅ¢®è

	17
	¸ÀPÀëªÀÄ ¥Áæ¢üPÁjUÀ½AzÀ mÉAqÀgÀUÀ¼ÀÄ CAVÃPÀÈvÀUÉÆÃAqÀ £ÀAvÀgÀªÉ AiÀÄ±À¹éAiÀiÁUÀzÀ UÀÄwÛUÉzÁgÀgÀ E.JA.r ªÉÆvÀÛ ªÀ£ÀÄß »AwgÀÄV¸À¯ÁUÀÄªÀÅzÀÄ (Clause 21 of Formal Tender Notice)

	18
	UÀÄwÛUÉzÁgÀjAzÀ ¸ÀAzÁAiÀÄUÉÆAqÀ mÉAqÀgï ¥ÉÆæ¸É¹AUÀ ±ÀÄ®ÌªÀ£ÀÄß MAzÀÄ ªÉÃ¼É mÉAqÀgï gÀzÁÝzÀgÀÆ PÉÆqÀ »AwgÀÄV¸À¯ÁUÀÄªÀÅ¢®è.

	19
	PÁªÀÄUÁjUÉ CUÀvÀå«gÀÄªÀ ¹ªÉÄAmï, ¹ÖÃ¯ï ºÁUÀÆ EvÀgÉ J¯Áè ¤ªÀiÁðt ¸ÁªÀiÁVæUÀ¼À£ÀÄß UÀÄwÛUÉzÁgÀgÉÃ vÀªÀÄä Rað£À°è ¥ÀÆgÉÊ¹PÉÆ¼Àî¨ÉÃPÀÄ ºÁUÀÆ ¸ÁªÀiÁVæUÀ¼À UÀÄtªÀÄlÖzÀ  ¥ÀjÃPÉëUÀ¼À£ÀÄß vÀªÀÄä Rað£À°èAiÉÄÃ ¨sÀj¸ÀvÀPÀÌzÀÄÝ.

	20
	PÁªÀÄUÁj ¤ªÀð»¸À®Ä ¨ÉÃPÁUÀÄªÀ ¸ÀÄ¹ÜwAiÀÄ°ègÀÄªÀ AiÀÄAvÀæ ªÀÄvÀÄÛ ¸À®PÀgÀuÉUÀ¼À ªÀåªÀ¸ÉÜAiÀÄ£ÀÄß UÀÄwÛUÉzÁgÀgÀÄ vÁªÉÃ ªÀiÁrPÉÆ¼ÀîvÀPÀÌzÀÄÝ.

	21
	UÀÄwÛUÉzÁgÀgÀÄ PÁªÀÄUÁjUÉ ¨ÉÃPÁUÀ§ºÀÄzÁzÀ ¤Ãj£À ¸Ë®¨sÀåªÀ£ÀÄß vÀªÀÄä Rað£À°èAiÉÄÃ ªÀåªÀ¸ÉÜ ªÀiÁrPÉÆ¼À¨ÉÃPÀÄ. E¯ÁSÉAiÀÄÄ EzÀgÀ dªÁ¨ÁÝjAiÀÄ£ÀÄß ºÉÆA¢gÀÄªÀÅ¢®è.

	22
	mÉAqÀgïUÀ¼À£ÀÄß ¹éÃPÀj¸ÀÄªÀ PÉÆ£ÉAiÀÄ ¢£ÁAPÀ ªÀÄvÀÄÛ ¸ÀªÀÄAiÀÄzÀ ªÉÆzÀ¯ÉÃ UÀÄwÛUÉzÁgÀgÀÄ UÀtPÀAiÀÄAvÀæzÀ eÁ¯ÁqÀÄªÀ AiÉÆÃUÀåvÉ (¸ÁªÀÄxÀåð)zÀ §UÉÎ ¤²ÑvÀ ¥Àr¹PÉÆArgÀ¨ÉÃPÀÄ. CAvÀgÀ eÁ®zÀ (web site) ¸ÀA¥ÀPÀð C£Á£ÀÄPÀÆ®vÉUÀ½AzÀ CxÀªÁ vÁAwæPÀ CqÀZÀuÉUÀ½AzÀ E-¥ÉÆæPÀÆågÀªÉÄAmï ¥ÀÆgÀÖ¯ï UÁæºÀåUÉÆ¼ÀzÀ §UÉÎ F PÀbÉÃjAiÀÄÄ AiÀiÁªÀÅzÉÃ dªÁ¨ÁÝjºÉÆA¢gÀÄªÀÅ¢®è.    

	23
	mÉAqÀgïUÉ ¸ÀA§A¢ü¸ÀzÀ J¯Áè ªÀiÁ¥ÁðqÀÄUÀ¼ÀÄ/wzÀÄÝ¥ÀrUÀ¼À£ÀÄß CAvÀgÀ eÁ®zÀ°è ¥ÀæPÀn¸À¯ÁUÀÄªÀÅzÀÄ.

	24
	mÉAqÀgÀ£ÀÄß CAVÃPÀj¸ÀÄªÀ ¸ÀPÀëªÀÄ C¢üPÁjAiÀÄÄ AiÀiÁªÀÅzÉÃ PÁ£ÀÆ¤£À PÀlÄÖ¥ÁqÀÄ E®èzÉ ¸ÀA§AzsÀ¥ÀlÖ UÀÄwÛUÉzÁgÀjUÉ w½¸ÀÄªÀ AiÀiÁªÀÅzÉÃ ¤§ðAzsÀ«®èzÉ, AiÀiÁªÀÅzÉÃ CxÀªÁ J¯Áè mÉAqÀgïUÀ¼À£ÀÄß AiÀiÁªÀÅzÉÃ PÁgÀt PÉÆqÀzÉÃ M¦àPÉÆ¼ÀÄîªÀ CxÀªÁ wgÀ¸ÀÌj¸ÀÄªÀ ºÀPÀÌ£ÀÄß ºÉÆA¢gÀÄvÁÛgÉ. 

	25
	PÁªÀÄUÁjUÀ¼À ©¯ï ¥ÁªÀwAiÀÄÄ PÀ£ÁðlPÀ ¸ÀPÁðgÀ¢AzÀ CzÉÃ ¯ÉPÀÌ ²Ã¶ðPÉ CrAiÀÄ°è ©qÀÄUÀqÉAiÀiÁUÀÄªÀ ºÀt ¨sÀgÀªÀ¸É ¥ÀvÀæPÉ vÀPÀÌAvÉ ªÀiÁqÀ¯ÁUÀÄªÀÅzÀÄ.

	
	

	
	ºÉaÑ£À ªÀiÁ»wUÁV UÀÄwÛUÉzÁgÀgÀÄ F PÉ¼ÀUÉ ¸À» ªÀiÁrgÀÄªÀ C¢üPÁjUÀ¼À£ÀÄß PÉ®¸ÀzÀ ¸ÀªÀÄAiÀÄzÀ°è PÀbÉÃjAiÀÄ°è ¸ÀA¥ÀQð¸À §ºÀÄzÁVzÉ. PÀbÉÃj zÀÆgÀªÁtÂ ¸ÀASÉå: 08539-270306


PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄ,

¸ÀASÉå.1. vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ,

ªÀÄÄ¤gÀ¨Ázï.
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	¥ÀæwAiÀÄ£ÀÄß F PÉ¼ÀPÀAqÀªÀgÀ zÀAiÀiÁ¥ÀgÀ ªÀiÁ»wUÁV ¸À°è¹zÉ.

	1.
	PÁAiÀÄðzÀ²ðUÀ¼ÀÄ, d®¸ÀA¥À£ÀÆä® E¯ÁSÉ, 3£ÉÃ ªÀÄºÀr, «PÁ¸À ¸ËzsÀ, ¨ÉAUÀ¼ÀÆgÀÄ.

	2.
	ªÀÄÄRå C©üAiÀÄAvÀgÀgÀÄ, ¤ÃgÁªÀj PÉÃAzÀæ ªÀ®AiÀÄ ªÀÄÄ¤gÁ¨Ázï.

	3.
	C¢üPÀëPÀ C©üAiÀÄAvÀgÀgÀÄ, vÀÄAUÀ¨sÀzÁæ AiÉÆÃd£Á ªÀÈvÀÛ, ªÀÄ¤gÁ¨Ázï/vÀÄAUÀ¨sÀzÁæ PÁ®ÄªÉ ¤ªÀiÁðt ªÀÈvÀÛ AiÀÄgÀªÀÄgÀ¸ï.

	4.
	f¯Áè¢üPÁjUÀ¼ÀÄ ºÁUÀÆ f¯Áè mÉAqÀgï §Ä¯Én£ï C¢üPÁjUÀ¼ÀÄ, PÉÆ¥À¼Àî f¯Éè EªÀjUÉ ¸ÀzÀj mÉAqÀgï ¥ÀæPÀluÉAiÀÄ£ÀÄß f¯Áè mÉAqÀgï §Ä¯Én£ï£À°è ¥ÀæPÀn¸À®Ä «£ÀAw¹zÉ.

	¥ÀæwAiÀÄ£ÀÄß F PÉ¼ÀPÀAqÀªÀgÀ ªÀiÁ»wUÁV ºÁUÀÆ ªÁå¥ÀPÀ ¥ÀæZÁgÀPÁÌV PÀ¼ÀÄ»¹zÉ.


	

	
	

	
	

	1.
	DAiÀÄÄPÀÛgÀÄ, ªÁvÁð ªÀÄvÀÄÛ ¥ÀæZÁgÀ E¯ÁSÉ, E£ï¥sÁåAnæ gÉÆÃqï, ¨ÉAUÀ¼ÀÆgÀÄ.

	2.
	¤zÉÃð±ÀPÀgÀÄ, ¸ÀPÁðj ªÀÄÄzÀæuÁ®AiÀÄ, PÀ®ÄâVð EªÀjUÉ gÁdå¥ÀvÀæzÀ°è ªÀÄÄ¢æ¸À®Ä PÉÆÃjzÉ.

	3.
	¤ÃgÁªÀj PÉÃAzÀæ ªÀ®AiÀÄzÀ J¯Áè PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄUÀ½UÉ.

	4.
	«¨sÁUÀzÀ J¯Áè ¸ÀºÁAiÀÄPÀ PÁAiÀÄð¤ªÁðPÀ C©üAiÀÄAvÀgÀgÀÄUÀ½UÉ.

	5.
	F PÁAiÀiÁð®AiÀÄzÀ ¯ÉPÀÌ¥Àj±ÉÆÃzsÀ£Á¢üPÁjUÀ¼ÀÄ, ReÁ£É ±ÁSÉ, GUÁæt ±ÁSÉ, ¯ÉPÀÌ ±ÁSÉ, PÁ¤C gÀªÀgÀï mÉ§¯ïUÉ ªÀÄvÀÄÛ ¸ÀÆZÀ£Á ¥sÀ®PÀPÉÌ.  

	
	PÁAiÀiÁð®AiÀÄzÀ ¥Àæw.


PÁAiÀÄð¤ªÁðºÀPÀ C©üAiÀÄAvÀgÀgÀÄ,

¸ÀASÉå.1. vÀÄAUÀ¨sÀzÁæ d¯Á±ÀAiÀÄ «¨sÁUÀ,

ªÀÄÄ¤gÀ¨Ázï

SECTION 1: INVITATION FOR TENDERS (IFT)

        Date:                                                                                                    IFT No:  

1. The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal   invites tenders from eligible tenderers, registered in Water Resources Department / Public Works Department, for the construction of works detailed in the Table below.  The tenderers  may submit tenders for any or all of the  works given in the Table.  

2. Tender documents may be downloaded from Government of Karnataka e-Procurement website https://eproc.karnataka.gov.in/eportal/index.seam   under login for Contractors:
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After login to Contractors, Please scroll down to the right side bottom to see List of Tenders, Please click there to find the details of NIT and download copy of the tender.   The tender can be downloaded in the portal as per prescribed date and time published in the portal. Only Interested   Contractors   who wish to participate should remit online transaction fee for tender after registering in the portal. The transaction fee is non-refundable if you wish to participate.
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3.
Tenders must be accompanied by earnest money deposit which will paid online through e-Procurement portal as mentioned and shall have to be valid for 45 days beyond the validity of the tender.  

4. Tenders must be electronically submitted (on-line through internet) within the date and time published in e-procurement portal. Tenders will be opened at prescribed time and date in the eprocurement portal, in the presence of the Tenderers who wish to attend at the The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal   https://eproc.karnataka.gov.in   under login for Contractors.

5. Other details can be seen in the tender documents.  
TABLE
	Package

No.
	Name of work


	Approximate value

Of work
	Earnest Money Deposit

(In Rs.)
	Tender Processing Fee

(In Rs.)
	Period of completion (Including Monsoon)

	1
	2
	3
	4
	5
	6

	1
	Repairs to C zone Quarters at Munirabad (C2A, C3A, C14, C15) 4 Nos
	7,04,000.00
	17,600.00
	As per 

e-portal
	90 Days 


SECTION 2:  INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

	A. 
	General      
	Page No.  

	
	1.
	Scope of Tender       
	

	
	2.
	Eligible Tenderers       
	

	
	3.
	Tender capacity       
	

	B.
	Tender Documents    


	

	
	4.
	Content of Tender documents       
	

	
	5.
	Amendment of Tender documents      
	

	C.
	
	Preparation of Tenders              
	

	
	6.
	Documents comprising the Tender      
	

	
	7.
	Tender prices       
	

	
	8.
	Tender validity       
	

	
	9.
	Earnest money deposit       
	

	
	10.
	Format and signing of Tender       
	

	D.
	
	Submission of Tenders  


	

	
	11.
	Sealing and marking of Tenders  
	

	
	12.
	Deadline for submission of Tenders  
	

	
	13.
	Late Tenders  
	

	
	14.
	Modification and Withdrawal of Tenders  
	

	E.
	
	Tender opening and evaluation  


	

	
	15.
	Tender opening  
	

	
	16.
	Process to be confidential  
	

	
	17.
	Clarification of Tenders  
	

	
	18.
	Examination of Tenders and determination of responsiveness
	

	
	19.
	Correction of errors  
	

	
	20.
	Evaluation and comparison of Tenders  
	

	
	
	
	

	F.
	
	Award of contract   


	

	
	21.
	Award criteria  
	

	
	22.
	Employer’s right to accept any Tender and to reject any or all Tenders
	

	
	23.
	Notification of award and signing of Agreement
	

	
	24.
	Security deposit  
	

	
	25.
	Corrupt or Fraudulent practices  
	

	
	
	
	


A. General

1. Scope of Tender   

1.1 The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal    (Referred to as Employer in these documents) invites tenders from Contractors registered in Water Resources Department / Public Works Department, for the construction of works (as defined in these documents and referred to as "the works") detailed in the Table given in the Invitation for Tenders (IFT). The tenderers may submit tenders for any or all of the works detailed in the table given in IFT.  

2. Eligible Tenderers   

2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka 
 2.2 Tenders  from Joint ventures are not acceptable.  

3. Tender capacity   

3.1 Eligible Tenderers  will be qualified only if their available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:  

 Assessed available tender  capacity = ( A*N*2.5 - B )   where  

 A = Maximum value of civil engineering works executed in any one year during the last five years (updated to financial year in which tenders are invited) price level taking into account  the completed as well as works in progress. 
 N = Number of years prescribed for completion of the works for which Tenders are invited. 
 B = Value, at (updated to financial year in which tenders are invited)price level, of existing commitments and on-going works to be completed during the next( Period for  completion of work for which the tenders are invited.) years.  

Note:  The statements showing the value of existing commitments and on-going works  as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Employer in charge, not below the rank of an Executive Engineer or equivalent.    

3.2 Even though the tenderers meet the above criteria, they are subject to be disqualified if they have:  

 -
 made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
 -
 record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or
  -
 participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification. 

Additional clause :

In the case of the death of a contractor after executing the agreement /commencement of the work, his legal heirs, if an eligible registered contractor and willing, can execute and complete the work at the accepted  tender rates irrespective of the cost of the work.
B.  Tender documents

4. Content of Tender documents    

4.1 The set of tender documents shall have all the Sections given in Page 4

4.2 Both the sets should be completed and returned with the tender.  

5. Amendment of Tender documents   

5.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.
 5.2 Any addendum thus issued shall be part of the tender documents and shall be communicated in writing or by cable to all the purchasers of the tender documents. 
  5.3 To give prospective tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 12.2 below.  

C.  Preparation of Tenders

6. Documents comprising the Tender  

6.1 The tender submitted by the Tenderer shall comprise the following: 
   (a) The Tender (in the format indicated in Section 3)

   (b) Earnest Money Deposit

   (c) Priced Bill of Quantities

   (d) Qualification Information Form and Documents

  and any other materials required to be completed and submitted by tenderers in accordance with these instructions. The documents listed under Sections 3, 5 and 8 shall be filled in without exception.   

7. Tender prices  

7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.
 7.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words).  Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.  Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.
 7.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer. 7.4 The rates and prices quoted by the Tenderer shall be fixed for the duration of the Contract  and shall not be subject to adjustment on any account.  

8. Tender validity  

8.1 Tenders shall remain valid for a period not less than ninety days after the deadline date for tender submission specified in Clause 12.  A tender valid for a shorter period shall be rejected by the Employer as non-responsive.
 8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the tenderers may extend the period of validity for a specified additional period.  The request and the tenderers' responses shall be made in writing or by cable.  A tenderer may refuse the request without forfeiting his earnest money deposit.  A tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 9 in all respects.   

9. Earnest money deposit  

9.1 The Tenderer shall furnish, as part of his tender, earnest money deposit in the amount as shown in column 4 of the Table of IFT for this particular work.  This earnest money deposit shall be in cash or may be in the form of Banker’s cheque/ Demand draft/Pay Order, in favour of The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal   payable at Hospet   or specified Small Savings Instruments pledged to The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal                                                     

9.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 days beyond the validity of the tender.
 9.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 9.1 and 9.2 above shall be rejected by the Employer as non-responsive.
 9.4 The earnest money deposit of unsuccessful tenderers will be returned within 30 days of the end of the tender validity period specified in Sub-Clause 8.1.
 9.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.
 9.6 The earnest money deposit may be forfeited: 
   (a) if the Tenderer withdraws the Tender after tender opening during the period of tender validity; 
   (b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 19; or
    (c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to 
        (i) sign the Agreement; or 
        (ii) furnish the required  Security deposit  

10. Format and signing of Tender  

10.1 The Tenderer shall prepare one original and a copy of the documents comprising the Tender as described in Clause 6 of these Instructions to Tenderers, bound with the volume containing the Form of Tender, and clearly marked "ORIGINAL" and "COPY" as appropriate.  In the event of discrepancy between them, the original shall prevail.
 10.2 The original and a copy of the Tender shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on behalf of the Tenderer. All pages of the tender where entries or amendments have been made shall be initialed by the person signing the tender
 10.3 The Tender shall contain no alterations or additions, except those to comply with instructions issued by the Employer, or as necessary to correct errors made by the Tenderer, in which case such corrections shall be initialed by the person signing the Tender.  

D.  Submission of Tenders

11. Sealing and marking of tenders  

11.1 The Tenderer shall seal the original and a copy of the Tender in separate envelopes, duly marking the envelopes as "ORIGINAL" and "COPY".  These envelopes (called as inner envelopes) shall then be put inside one outer envelope.
 11.2 The inner and outer envelopes shall
       (a) be addressed to the Employer at the following address:  
             The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal
  and  
       (b) bear the following identification:  

Tender for : PROVIDING TURFING TO D/S EMBANKMENT OF EARTHEN DAM OF HAGARIBOMMANAHALLI PROJECT (1300 M LENGTH)

  Tender Reference No.: EE/TRD/TS-4/TENDER/2013-14/1009 Dated 16.7.2009 ................................... ……………………………………………………………………………………………………
DO NOT OPEN BEFORE..........................................................................................................................................

[time and date for tender opening, per Clause 15]
 11.3 In addition to the identification required in Sub-Clause 11.2, the inner envelopes shall indicate the name and address of the Tenderer to enable the tender to be returned unopened in case it is declared late, pursuant to Clause 13.
 11.4 If the outer envelope is not sealed and marked as above, the Employer will assume no responsibility for the misplacement or premature opening of the Tender. 

12. Deadline for submission of the Tenders  

12.1 Tenders must be received by the Employer at the address specified above no later than date........................Time……………………….  In the event of the specified date for the submission of tenders being declared a holiday for the Employer, the tenders will be received up to the appointed time on the next working day. 
12.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 5, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.  

13. Late Tenders  

13.1 Any Tender received by the Employer after the deadline prescribed in Clause 12 will be returned unopened to the Tenderer.  

14. Modification and Withdrawal of Tenders  

14.1 Tenderers may modify or withdraw their Tenders by giving notice in writing before the deadline prescribed in Clause 12. 14.2 Each Tenderer's modification or withdrawal notice shall be prepared, sealed, marked, and delivered in accordance with Clause 10 & 11, with the outer and inner envelopes additionally marked "MODIFICATION" or "WITHDRAWAL", as appropriate. 
14.3 No Tender may be modified after the deadline for submission of Tenders. 
14.4 Withdrawal  or modification of a Tender between the deadline for submission of Tenders and the expiration of the original period of Tender validity specified in Clause 8.1 above or as extended pursuant to Clause 8.2 may result in the forfeiture of the earnest money deposit pursuant to Clause 9.
 1 4.5 Tenderers may only offer discounts to, or otherwise modify the prices of their Tenders by submitting Tender modifications in accordance with this clause, or included in the original Tender submission.  

E.  Tender opening and evaluation
15. Tender opening  

15.1 The Employer will open all  the Tenders received (except those received late), including modifications made pursuant to Clause 14, in the presence of the Tenderers or their representatives who choose to attend at ........... hours on the date and the place specified in Clause 12. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.
 15.2 Envelopes marked "WITHDRAWAL" shall be opened and read out first. Tenders for which an acceptable notice of withdrawal has been submitted pursuant to Clause 14 shall not be opened.  Subsequently all envelopes marked “MODIFICATION” shall be opened and the submissions therein read out in appropriate detail. 
15.3 The Tenderers' names, the Tender prices, the total amount of each Tender, any discounts, Tender modifications and withdrawals, the presence or absence of Tender security, and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening.  No Tender shall be rejected at Tender opening except for the late Tenders pursuant to Clause 13.  Tenders [and modifications] sent pursuant to Clause 14 that are not opened and read out at Tender opening will not be considered for further evaluation regardless of circumstances.  Late and withdrawn Tenders will be returned un-opened to Tenderers. 
15.4 The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with Sub-Clause 15.3.  

16. Process to be confidential  

16.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons                                                   not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.  

17. Clarification of Tenders  

17.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 19.
 17.2 Subject to sub-clause 17.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded.  If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.
 17.3 Any effort by the Tenderer to influence the Employer in the Employer’s Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers’ Tender.  

18. Examination of Tenders and determination of responsiveness  

18.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender (a) meets the eligibility criteria defined in Clause 2; (b) has been properly signed; (c) is accompanied by the required earnest money deposit and; (d) is substantially responsive to the requirements of the Tender documents. 
18.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one 
     (a) which affects in any substantial way the scope, quality, or performance of the Works;
     (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or      

           the Tenderer's obligations under the Contract; or 
     (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.
 18.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.  

19. Correction of errors  

19.1 Tenders determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows: 
     (a) where there is a discrepancy between the rates in figures and in words, the lower of the two will govern; and  
      (b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by the quantity, the unit rate as quoted will govern. 
19.2 The amount stated in the Tender will be adjusted by the Employer in accordance with the above procedure for the correction of errors and, with the concurrence of the Tenderer, shall be considered as binding upon the Tenderer. If the Tenderer does not accept the corrected amount the Tender will be rejected, and the earnest money deposit may be forfeited in accordance with Sub-Clause 9.6 (b).  

20. Evaluation and comparison of Tenders  

20.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 18. 
20.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by adjusting the Tender Price as follows: 
    (a) making any correction for errors pursuant to Clause 19;  and 
    (b) making appropriate adjustments to reflect discounts or other price modifications offered in accordance with Sub Clause 14.5. 

20.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.  

F.  Award of Contract
21. Award criteria  

21.1 Subject to Clause 22, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in accordance with the provisions of Clause 2, and (b) qualified in accordance with the provisions of Clause 3.  

22. Employer's right to accept any Tender and to reject any or all Tenders  

22.1 Notwithstanding Clause 21, the Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.  

23. Notification of award and signing of Agreement  

23.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price"). 
23.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause 24. 
23.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be  kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the notification of award along with the Letter of Acceptance. Within 20 days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.  
23.4 Upon the furnishing by the successful Tenderer of the Security deposit, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.  

24. Security deposit  

24.1 Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security deposit in any of the forms given below for an amount equivalent to 5% of the Contract price :   
- Banker’s cheque/Demand draft,/Pay Order in favour of The Executive Engineer,No.1.T.R.Division,                                                                                                                                                                                                                                     Munirabad, Tq & Dist Koppal    payable at Hospet  or 
- Specified Small  Savings Instruments pledged to The Executive Engineer,No.1.T.R.Division, Munirabad,                                                                                                               Tq & Dist Koppal    

24.2 The Security deposit if furnished in cash or demand draft can, if requested, be converted to interest bearing securities at the cost of the contractor.
 24.3 Failure of the successful Tenderer to comply with the requirements of Sub-Clause 24.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the earnest money deposit.  

25. Corrupt or Fraudulent practices  

25.1 The GOK requires that the Tenderers, observe the highest standard of ethics during the procurement and execution of such contracts.  In pursuance of this policy, GOK : 

      (a) will reject a proposal for award if it determines that the Tenderer recommended for award has                                                                                                                                                                                         

           engaged in corrupt or fraudulent practices in competing for the contract in question; 
 (b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a GOK contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a GOK contract.
25.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause 43.2 of the Conditions of                                                                  Contract.                                                   

SECTION 3: FORMS OF TENDER, AND QUALIFICATION INFORMATION

·  TABLE OF FORMS:   

     - FORM OF TENDER   
     - QUALIFICATION INFORMATION  

     - LETTER OF ACCEPTANCE  

     - NOTICE TO PROCEED WITH THE WORK  

     - AGREEMENT FORM 

Form of Tender

Description of the Work: Repairs to C zone Quarters at Munirabad (C2A, C3A, C14, C15) 4 Nos ………………………………………………………………………………………………………………………………………………………………………… 

To

The Executive Engineer,

No.1.T.R.Division, 

Munirabad, 

Tq & Dist Koppal  

Pin -583 233

GENTLEMEN,  

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of Rs…………………………………………………………………   [in figures] (________________________________________________) [in letters]. 

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any Tender you receive.  

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely “Prevention of Corruption Act 1988”.  

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.  

We attach herewith our current income-tax clearance certificate.  

Yours faithfully,

Authorized Signature:

Name & Title of Signatory:  ………………………………………………………………………………………………………………………………  

Name of Tenderer    …………………………………………………………

 Address: ………………………………………………………………………………………………………………………………………………………….

…………………………………………………………………………………………………………………………………………………………………………       

Qualification Information

The information to be filled in by the Tenderer hereunder  will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.  

1.1 Constitution or legal status of Tenderer    [Attach copy]  

 Agency in which Registered (with Registration No.)  ………………………………………………       (Attach Copy)  Principal place of business: …………………………………………………………………………………………………………………….
	1.2
	Total value of civil engineering construction  works executed and payments received in the last five years (in Rs. Lakhs) *  
	Year
	Amount

	
	
	 1.2008-09
	

	
	
	2.2009-10
	

	
	
	3.2010-11
	

	
	
	4. 2011-12
	

	
	
	5. 2012-13
	


1.3 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.  

(A) Existing commitments and on-going works: 
	Description of work
	Place & State
	Contract No & date
	Name and Address of Employer
	Value of Contract 

 (Rs.in Lakhs
	Stipulated Period of completion
	Value of works remaining to be completed

(Rs.Lakhs)**
	Anticipated date of completion

	1
	2
	3
	4
	5
	6
	7
	8

	
	
	
	
	
	
	
	


 (B)  Works for which Tenders already submitted: 
	Description of work
	Place & State
	Name and Address of Employer
	Estimated value of works 

(Rs. Lakhs)
	Stipulated Period of completion
	Date when decision is expected 
	Remarks if any

	1
	2
	3
	4
	5
	6
	7

	
	
	
	
	
	
	


*Attach certificates from Chartered Accountant

**Attach certificates duly attested by the Employer
1.4. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.  

GOVERNMENT OF KARNATAKA

(Water Resources Department)

Office of the

Executive Engineer

No.1.T.R.Division, Munirabad-583 233

No.EE/TRD/T.S-/2012-13/                                                                                        Date:




Letter of Acceptance
 To,

Sri…………………………………………………………………………..

………………………………………………………………………………

(Name and Adress of the contractor)

Dear Sir,  

 This is to notify you that your Tender dated …………………………………………… for execution of the …………………………………………………………………………………………………………………………………………………………………………[name of the contract and identification number, as given in the Instructions to Tenderers] for the Contract Price of Rs…………………………………….( amount in figures)      Rupees …………………………………………. [amount in words] as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.  

 You are hereby requested to furnish Security deposit, in the form detailed in Para 24.1 of ITT for an amount of  Rs………………………………….. within 20 days of the receipt of this letter of acceptance valid up to 30 days from the date of expiry of Defects Liability Period i.e. up to ............ and sign the contract, failing which action as stated in Para 24.3 of ITT will be taken.  

                                                                                                                                                                                                                    Yours faithfully, 
Executive Engineer

No.1.t.r.division, Munirabad

GOVERNMENT OF KARNATAKA

(Water Resources Department)

Office of the

Executive Engineer

No.1.T.R.Division, Munirabad-583 233

No.EE/TRD/T.S-/2012-13/                                                                                        Date:



Issue of Notice to proceed with the work
Letter of Acceptance
 To,

Sri…………………………………………………………………………..

………………………………………………………………………………

(Name and Adress of the contractor)

Dear Sir,  

Pursuant to your furnishing the requisite Security deposit as stipulated in ITT Clause 24.1 and signing of the contract agreement for the construction of …………………………………………………………………………………………

……………………………………………………………………………………….(Name of work) Tender Price Rs………………………………
(in figures ) Rupees…………………………………………………………………………………………………………………………(in words) 
you are hereby instructed to proceed with the execution of the said works in accordance with the contract 
documents.  

     Yours faithfully, 

Executive Engineer

No.1.t.r.division, Munirabad

Agreement Form

Agreement

This agreement, made the day of …………………………..2013……………………………between The Executive Engineer,No.1.T.R.Division, Munirabad, Tq & Dist Koppal    (hereinafter called “the Employer”) of the one part and Shri…………………………………………………………….. name and address of contractor] (hereinafter called “the Contractor”) of the other part.  Whereas the Employer is desirous that the Contractor execute the work of………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………(name and identification number of Contract] (hereinafter called “the Works”) and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein  at a contract price of Rupees...............................  
 NOW THIS AGREEMENT WITNESSETH as follows:  

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
 2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
 3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
 4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz: 
 i) Letter of Acceptance; 
 ii) Notice to proceed with the works; 
 iii) Contractor’s Tender; 
 iv) Contract Data; 
 v) Conditions of contract (including Special Conditions of Contract); 
 vi) Specifications; 
 vii) Drawings;
  viii) Bill of Quantities;  and 
 ix) Any other document listed in the Contract Data as forming part of the contract.  

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.  

The Common Seal of ……………………………………………………………………………………………………………………….............. was hereunto affixed in the presence of: 
Signed, Sealed and Delivered by the said………………………………………………………………………………………………………….  

in the presence of: 
Binding Signature of Employer …………………………………………………………………………………………………………………………

 Binding Signature of Contractor ……………………………………………………………………………………………………………………..
SECTION 4: CONDITIONS OF CONTRACT
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Conditions of Contract

A.  General

1. Definitions  

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.  

  Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender. 
 Compensation events are those defined in Clause 34 hereunder. 
 The Completion Date is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 38.1. 
 The Contract is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.3 below. 
 The Contract Data defines the documents and other information which comprise the Contract. 
The Contractor is a person or corporate body whose Tender to carry out the Works has been accepted by the Employer. 
 The Contractor's Tender is the completed Tender document submitted by the Contractor to the Employer.
  The Contract price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract. 
 Days are calendar days; months are calendar months.
  A Defect is any part of the Works not completed in accordance with the Contract. 
 The Defects liability period is the period named in the Contract Data and calculated from the Completion Date. 
 The Employer is the party who will employ the Contractor to carry out the Works. 
 Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works. 
 The Initial Contract price is the Contract Price listed in the Employer's Letter of Acceptance.
  The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works. 
The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.  
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works. 
 Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.  
The Site is the area defined as such in the Contract Data. 
 Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.  
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.  
A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site. 
A Variation is an instruction given by the Employer which varies the Works. 
 The Works are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.  

2. Interpretation  

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of  Contract.
 2.2  The documents forming the Contract shall be interpreted in the following order of priority:  
 (1) Agreement   
(2) Letter of Acceptance, notice to proceed with the works 

 (3) Contractor’s Tender  
 (4) Contract Data  
 (5) Conditions of Contract  
 (6) Specifications  
(7) Drawings  
 (8) Bill of quantities and  
 (9) any other document listed in the Contract Data as forming part of the Contract.  

 3.  Law governing contract  

3.1 The  law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.  

4. Employer's decisions  

4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor .  

5. Delegation  

5.1  The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.  

6.  Communications  

6.1  Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).  

7.  Subcontracting  

7.1  The Contractor may subcontract with the approval of the Employer but may not assign the Contract without the approval of the Employer in writing. Subcontracting does not alter the Contractor's obligations.  

8. Other Contractors  

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.  

9. Personnel  

9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.  
9.2 If the Employer asks the Contractor to remove a person who is a member of  the Contractor’s staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.  

10.   Employer’s and Contractor's risks  

10.1  The Employer carries the risks which this Contract states are Employer’s risks, and the Contractor carries the risks which this Contract states are Contractor’s risks.  

11.   Employer's risks  

11.1  The Employer is responsible for the excepted risks which are (a) in so far as  rebellion,  riot commotion or disorder  or (b) a cause due solely to the design of the Works, other than the Contractor’s design. 

12.  Contractor’s risks  

12.1  All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.  

13.   Queries about the Contract Data  

13.1  The Employer will clarify queries on the Contract Data.  

14.   Contractor to construct the Works  

14.1  The Contractor shall construct the Works in accordance with the Specification and Drawings.  

15.   The Works to be completed by the Intended Completion Date  

15.1  The Contractor may  commence execution of the Works on the Start Date  and complete them by the Intended Completion Date.  

16.   Safety  

16.1  The Contractor shall be responsible for the safety of all activities on the Site.  

17.   Discoveries  

17.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.  

18.   Possession of the Site  

18.1  The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.  

19.   Access to the Site  

19.1  The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.  

20.   Instructions  

20.1  The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.  

B.  Time Control

21.   Program  

21.1  Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works. 

21.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.  

22.   Extension of the Intended Completion Date  

22.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date. 
22.2  The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.  

23.   Delays ordered by the Employer  

23.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.  

24.  Management meetings  

24.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.
 24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.  

C.  Quality Control
25.   Identifying defects  

25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect  

26.   Tests  

26.1   If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.  

27.   Correction of defects  

27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected. 27.2  Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer’s notice.  

28.  Uncorrected defects  

28.1 If the Contractor has not corrected a Defect within the time specified in the Employer’s notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.  

D.  Cost Control
 29.   Bill of Quantities (BOQ)  

29.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor. 
29.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item  

30.   Variations  

30.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable  during the progress of the work by him
     (a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
     (b) Omit any item of work;
      (c) Change the character or quality or kind of any item of work;
      (d) Change the levels, lines, positions and dimensions of any part of the work;
      (e) Execute additional items of work of any kind necessary for the completion of the works; and 
      (f) Change in any specified sequence, methods or timing of construction of any part of the work. 
30.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract. 
30.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings. 
30.4 The Contractor shall promptly request in writing the Employer to confirm verbal orders and if no such confirmation is received within 15 days of request, it shall be deemed to be an order in writing by the Employer.  

31.   Payments for Variations  

31.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.
 31.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from,  in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract. 
31.3  If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract
 31.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 31.1, 31.2 or 31.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days. 31.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer’s own forecast of the effects of the Variation on the Contractor's costs.  
31.6 f the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event. 
31.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.  

32.   Submission of bills for payment  

32.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously. 

32.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.  
32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.  

33.   Payments  

33.1 Payments shall be adjusted for deductions for retention, other recoveries in terms of the contract and taxes, at source, as applicable under the law.  The Employer shall pay the Contractor the within 60 days of submission of bill. 
33.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.  

34.   Compensation events  

34.1 The following are Compensation events unless they are caused by the Contractor:  
      (a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the                                           

          Contract Data. 
 (b) The Employer orders a delay or does not issue drawings, specifications or instructions required for 
          execution of works on time.  

 (c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.  
 (d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.  
 (e) The effect on the Contractor of any of the Employer’s Risks. 
  (f) The Employer unreasonably delays issuing a Certificate of Completion.  
 (g) Other Compensation Events listed in the Contract Data or mentioned in the Contract. 
34.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended. 
34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer’s own forecast. The Employer will assume that the Contractor will react competently and promptly to the event. 
34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.  

35.  Tax   
35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract.  The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.  

36.   Liquidated damages  

36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date.  The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities. 
36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.  

37.   Cost of repairs  

37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.  

E.  Finishing the Contract
38.  Completion  

38.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.  

39.  Taking over  

39.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.  

40.   Final account  

40.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor’s revised account.  

41.  As built drawings  

41.1 If “as built” Drawings (Completion drawings) are required, the Contractor shall supply them by the dates stated in the Contract Data. 
41.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer’s approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.  

42.   Termination  

42.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract. 
42.2 Fundamental breaches of Contract include, but shall not be limited to the following: 
    (a) The Contractor stops work for 45 days when no stoppage of work is shown on the current Program and 
         The stoppage has not been authorized by the Employer;  
    (b) The Employer instructs the Contractor to delay the progress of the Works and the instruction is not 
          withdrawn within 60 days;   
    (c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or 
         amalgamation;   
    (d) A payment due to the Contractor is not paid by the Employer within 90 days of the date of the  

         submission  of the Bill by Contractor;  
   (e) The Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract 
          and the Contractor fails to correct it within a reasonable period of time determined by the Employer; 
   (f) The Contractor does not maintain a security which is required; 

   (g) the Contractor has delayed the completion of works by the number of days for which the maximum 
      amount of liquidated damages can be paid as defined in the Contract data; and  
  (h) If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.    For the purpose of this paragraph : “corrupt practice” means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the procurement process or in contract execution.  “Fraudulent practice” means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non- competitive levels and to deprive the Borrower of the benefits of free and open competition.”
42.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause
 42.2 Above, the Employer shall decide whether the breach is fundamental or not. 
42.4 Notwithstanding the above, the Employer may terminate the Contract for convenience. 
42.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.  

43.   Payment upon Termination  

43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply.  If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.
 43.2  If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.  

44.   Property  

44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer,  if the Contract is terminated because of a Contractor’s default.  

45.   Release from performance  

45.1 If the Contract is frustrated by any  event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made.  

F.   Special Conditions of Contract

1. Labour:  

 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport. 

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Employer may require.   

2.  Compliance with labour regulations:  

 During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit.  The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.  

 The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.  

3.   Protection of Environment:  

  The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.  

ADDITIONAL DEFFINATIONS:
“GOVERNMENT” shall mean the Government of Karnataka State and its successors if any.

DEPARTMENT AND DEPARTMENTAL shall refer to the “KARNATAKA WATER RESOURCES DEPARTMENT”

“ENGINEER” shall mean, the Chief Engineer in charge of the Project or such other officer as may be appointed by to act as the Engineer for the purpose of the contract, and shall also mean and include the Superintending Engineer and the Executive Engineer or an officer of equivalent rank directly in charge of work or any part thereof.
The “ENGINEER” where named as the final authority for decision shall only mean the Chief Engineer in charge of the work.
“CHIEF ENGINEER”, “SUPERINTENDING ENGINEER”, “EXECUTIVE ENGINEER” shall mean the Chief Engineer, Superintending Engineer, Executive Engineerin charge of the work.

“ENGINEER-IN-CHARGE” shall mean, the “EXECUTIVE ENGINEER” directly incharge of the work or his authorized assistants.

SECTION 5: CONTRACT DATA

Items marked "N/A" do not apply in this Contract. 

	The following documents are also part of the Contract:   


	Clause Reference   

	The Executive Engineer

No.1.T.R.Division, 

Munirabad-583 233


	[1.1]

	Name of authorized Representative:…………………………………………………………………...


	

	The name and identification number of the Contract is………………………………………………..

[insert name and number as indicated in the Invitation for Tenders ].
	[1.1]

	The Works consist of…………………………………………………………………………………...

[brief summary, including relationship to other contracts under the Project].  
	[1.1]

	The start date shall be the date of issue of notice to proceed with the work…………………………...


	[1.1]

	The Intended Completion Date for the whole of the Works is…………………………………………


	[15, 22]

	The following documents also form part of the Contract:…………………………………………….. 
  
	[2.2]

	The Site Possession Date is: …………………………………………………………………………...
 
	[18]

	The Site is located at………………………… and is defined in drawings nos………………………..


	[1.1]

	The Defects Liability Period is ……………………….days


	[27]

	The liquidated damages for the whole of the works are Rs………………………(amount per day)


	[36]

	The maximum amount of liquidated damages for the whole of the works is ten percent of final contract price.   
	[36]

	The date by which “as-built” drawings ( Completion drawings )  (in scale …) in 2 sets are required is within 30 days of issue  of certificate of completion
	[41]

	The amount to be withheld for failing to supply “as built” drawings by the date required is Rs………………
	[41]



	The following events shall also be fundamental breach of the contract :     


	[42.2]

	1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.  

2. 
	

	The percentage to apply to the value of the work not completed representing the Employer’s additional cost for completing the Works shall be 30 percent.        
	[43.1]


SECTION 6: SPECIFICATIONS

Appended to the booklet  from page No……………….to…………………..

SECTION 7: DRAWINGS
Appended to the booklet  from page No……………….to…………………..

SECTION 8: BILL OF QUANTITIES

SCHEDULE “B”
NAME OF WORK : RENOVATION OF LAKEVIEW GUEST HOUSE AT MUNIRABAD 
	Sl.No.
	Descriptio of item(with brief specification and reference to book of specification)
	Quantity
	Unit
	Rate in
	Amount

(Rs)

	
	
	
	
	In figures
	In words
	

	1
	Dismantling plastering and removing the debris with a lead up to 200m
	1091.26
	sqm
	
	
	

	2
	KSRB15-3.7 : Providing 18mm thick cement plaster in single coat with cement mortar 1:3, to brick masonry including rounding off corners wherever required smooth rendering, : Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.
	1091.26
	sqm
	
	
	

	3
	KSRB 15-7 :  Providing lime rendering for plastering wall and ceiling, including cost of materials, labour, curing complete as per specifications.
	1091.26
	sqm
	
	
	

	4
	Dismantling the  tile work in floor and roof laid in cement mortar including stacking the materials within 50 m lead of tiles of thickness 10 mm to 25mm
	356.96
	sqm
	
	
	

	5
	KSRB 3.7: Providing, and laying  in position plain cement concrete of mix M 10 with Opc cement @ 220 Kgs with 20mm and down size graded granite metal coarse aggregrates @ 0.84 cum and fine aggregrates @ 0.56 cum ,machine mixed concrete laid in layers not exceeding 15 cms thick well compaacted on foundation plinth and cills in cluding cost of materials ,labour HOM of machinery ,curing complete as per specifications specifications..
	3.47
	cum
	
	
	

	6
	Providing and fixing Special make glazed Vitrified tiles (Granomite finish) of approved make, quality and colour of size 600x600x10mm thick fixed on existing flooring with a special roffe adhesive for flooring and skirting etc., complete including including cutting the tiles to the required size and fixing etc complete. 
	40.57
	sqm
	
	
	

	7
	KSRB 14.14-4 : Providing white glazed tiles of size 15cms x 15cms 6mm thick flooring, treads of steps and landings laid on a bed of 12mm thick, cement mortar 1:3 mix, flush pointing using white cement with matching colour pigment, including cost of materials, labour, curing, complete as per specifications. Specification No. KBS 14.15.2
	54.72
	cum
	
	
	

	8
	KSRB 14-17.2 : Providing skirting, dado, rises of steps with colour glazed tiles 10mm thick on   cement plaster 1:3 and jointed with white cement slurry over rough plaster surface ( excluding cost of rough plastered surface which should be measured and paid separately ) using glazed tiles of approved make and size including cost of materials, labour, complete as per specifications. Specification No.KBS 14.16, 14.17 of 15x15cm
	254.04
	qtl
	
	
	

	9
	KSRB  15-18.2 :  Providing and applying enamel metal paint two coats (excluding priming coat) over new steel or other metal surface brushing to give an shade after cleaning oil, grease, dirt and other foreign matter, including cost of materials, labour, complete as per specifications.
	57.14
	Sqm
	
	
	

	10
	KSRB 4-2.8: Providing and laying in position Rainforced  cement concrete of Design  mix M 20 With OPC cement at  320 Kgs  with   20mm and down  size graded granitemetal, Coarse aggregrates at0.69cum   and fine aggregrates @0.46 cum With super plastie sizes @ 3 ltrs conforing to IS 9103 - 1999 reffirmed - 2008 , machine  mixed concrete laid in layers not exceeding 15 cms thick vibrated for Rcc beams ,columns of all sizes   in foudation and Plinth supper structure ground floor level for roof slabs , stair case lintels , columns including cost of all materials labours HOM of machinery curing complete as per  specifications. Specification No.BS 4.1, 4.6
	0.90
	cum
	
	
	

	11
	KSRB 4.9.2 : Providing T.M.T steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost of materials, labour, HOM of machinery complete as per specifications. Specification No. KBS 4.6.3
	0.33
	qtl
	
	
	

	12
	Removing of existing or broken wash basin / Urinals and disposing it with alll cost and conveyance labour for all items of work, HOM of equipment with all lead and lift, loading and unlaoding, transportation charges and alll other incidental charges etc. complete as per specifications and directions of the Engineer incharge of the work
	13.00
	No
	
	
	

	13
	Removing of existing or broken Water closet Indian  / Europian  and disposing it with alll cost and conveyance labour for all items of work, HOM of equipment with all lead and lift, loading and unlaoding, transportation charges and alll other incidental charges etc. complete as per specifications and directions of the Engineer incharge of the work
	21.00
	No
	
	
	

	14
	KSRB  11-11.8 :  Providing and fixing white vitreous china clay, surgeon type wash basin size 660x460mm with a pair of 15mm C.P brass pillar taps with pair of elbow operated levers, C.I / M.S brackets, 32mm C.P.brass waste of standard pattarn, painting of fittings and brackets, cutting and making good the wall and floor wherever required, including cost of materials, labour complete as per specifications. KBS 11                                                            
	13.00
	No
	
	
	

	15
	KSRB  11-1 : Providing and fixing white vitreous china clay, water closet indian type (Squatting pan) of size 580mm with footrests, 100mm S or P trap, 10litre low level, P.V.C flushing cistern (all are approved make) with fittings, C.I / M.S brackets, 32mm diameter flush pipe fittings and clamps, overflow arrangements with specials and 25mm mosquito proof coupling of approved design, painting of fittings and brackets, cutting and making good the wall and floor wherever required, including cost of materials, labour complete as per specifications.  Specification No. KBS 11
	11.00
	No
	
	
	

	16
	KSRB  11-5 : Providing and fixing white vitreous china clay, water closet European type (Pedestal type) with black solid plastic seat and lid, C.P brass hings, rubber buffers.10litre low level, P.V.C flushing cistern (all are approved make) with fittings, C.I / M.S brackets, 40mm diameter flush bend with fittings and clamps, overflow arrangements with specials and 25mm mosquito proof coupling of approved design, painting of fittings and brackets, cutting and making good the wall and floor wherever required, including cost of materials, labour complete as per specifications.                                                       Specification No. KBS 11
	10.00
	No
	
	
	

	17
	Removing the existing old sanitary and pluming pipe lines stacking and disposing it with all cost and conveyance labour for all Items of work, HOM of equipment with all lead and lift, loading and unloading transportation charges and all other incidental charges etc. complete as per specifications and directions of Engineer incharge of work
	90.00
	Rmtr
	
	
	

	18
	Providing and fixing Chorinated Poly Venyl Chloride (CPVC) pipes conforming to IS 15778, having thermal stability for hot nd cold water supply including all CPVC plain and brass a threaded fittings including fixing the pipe with clamp at 1.00 mtr spacing. This includes jointing of pipes and fittings with one step CPVC solvent cement and testing of joints complete. (internal work exposed on wall)





	90.00
	Rmtr
	
	
	

	19
	KSRB  13-6.2-2 :  Providing and fixing in position brass stop cock of approved quality 20mm nominal bore including cost of all materials, labour and  HOM of equipments with all leads complete as per specifications. Specification No. KBS 13.2.2 / 13.3
	20.00
	No
	
	
	

	20
	KSRB  13-6.1-2 :  Providing and fixing in position brass bib cock of approved quality 20mm nominal bore including cost of all materials, labour and  HOM of equipments with all leads complete as per specifications. Specification No. KBS 13.2.2 / 13.3
	40.00
	No
	
	
	

	21
	Providing and fixing factory made splendoor of solid core single leaf rigid composite polymer laminated sal wood, door shutter of required thickness, manufactured out of solid core door conforming to IS 2202 (Part-1) 1991, laminated with 0.8mm thick polymer, termite, water resistant and fire retardant with superior gluing based on vacuum lamination technology and with various pre moulded design on both faces conforming to IS 6307-1985 using adhesive conforming to IS 4835-1979 and door shutters tested in conformation to IS 4020-1994. The finish of shutters will be TEADK/OAK/CEDAR/ROSE WOOD/WALNUT, plain colours WHITE/IVORY/BEIGE/LIGHT GREY. Excluding cost of fixtures and inclusive of supply of shutters to respective work spot.
	21.47
	sqm
	
	
	

	22
	"SOLID PANEL PVC DOOR SHUTTER Providing and fixing 30mm thick factory made rigid foam panelled Door shutters made from M.S.tube of 19 gauge thickness, size 19x19mm fro styles and 15x15mm for top and bottom rails, covered with heat moulded PVC 'C' channel of 5mm thick sheet and 30x50mm wide to form styles and 5mm thick and 75mm wide PVC Sheets for top rail, lock rail and bottom rail on either side and 5mm thick 20mm wide PVC sheet as gap insert for top rail and bottom rail, Panelling of 5mm thick PVC sheet fitted in the M.S.Frame, Sealed to the styles and rails with 5x30mm PVC sheet beading on either side and joined together with solvent cement adhesive etc., Complete as per manufacturers specification and direction of Engineer-in-charge fixed to frames with 3nos of 75m.m Aluminium hinges.
	14.96
	sqm
	
	
	

	23
	KSRB  11-17-2 :  Providing and fixing C.P brass towel rail 600mm length, 20mm dia with C.P brackets, fixed to wooden cleats with C.P brass screws including cost of materials, labour complete as per specifications.
	12.00
	No
	
	
	

	24
	KSRB  11-15.1 :  Providing and fixing 600x450mm bevel Lead edge mirrorof superior glass with 6mm hard board backing and fixed to wooden clats with C.P screws, washers, including cost of materials, labour complete as per specifications.
	11.00
	No
	
	
	

	25
	KSRB 15-5.1 :  Providing rough cement plastering 15mm thick in single coat with cement mortar 1:4, to brick masonry for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.
	54.72
	Sqm
	
	
	

	26
	KSRB 7.7: Providing and fixing in position in cement concrete 1:3:6 steel glazed windows and ventilators size hung/top hung fully opernable as per approved rawings usincg Z angles of 25x33x3mm, weighting 1.419 Kg/m both for outer and iner frames and central mullion section of size 25x46x3mm. weighing 2.28 kg/m all duly providing T section 19x19x3mm weighing 0.839 kg/m for glazing of windows not more than 34 cms. c to c including providing and fixing 4mm thick reeded glass with teakwood beading of required size, all steel sections should confirm to I.S 7452:1990, 4nos. of holdfasts of approved size, section should be cut to length welded and electrically grindsed subdividing frames of unit shall be tenonned and revetted into the frames electrically. All the steel surface shall be throughly cleaned free of rust and painted with one coat of anti-corosive paint and finishing with two coats of ready mix paint of approved colour and make including cost of materials, fixtures, labour and HOM of machinery complete as per specifications. Specification No. KBS 7.12.1 / 7.12.2 / 7.12.3 / 7.12 
	9.72
	Sqm
	
	
	

	27
	KSRB  15-18.4 :  Providing and applying alluminium paint two coats (excluding priming coat) over new steel or other metal surface brushing to give an even shade after cleaning oil, grease, dirt and other foreign matter, including cost of materials, labour, complete as per specifications.
	8.14
	sqm
	
	
	

	28
	KSRB 11-12.1 : Providing and fixing kitchen sink of white glazed fire clay of size 600x450x250mm with M.S / C.I brackets, C.P brass chain with rubber plug, 32 mm C.P. brass waste, tap with union, brass stop cock complete, painting of fittings and brackets, cutting and making good the wall and floor wherever required, including cost of materials, labour complete as per specifications. KBS11
	1.00
	No
	
	
	

	29
	KSRB 15-14.1 : Providing and applying two coats with oil bound washable distemper of approved brand and shade on wall surface including priming coat with distemper primer after throughly brooming the surface free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications. -do- on wall surface
	1091.26
	sqm
	
	
	

	30
	KSRB 15-14.2 :Extra over Item KSRB 15-14.1 : Providing and applying two coats with oil bound washable distemper of approved brand and shade on wall surface including priming coat with distemper primer after throughly brooming the surface free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications. -do- on Ceiling surface  for applying oil bound washable distemper on ceiling and / or sloping roof as per specifications.
	383.74
	sqm
	
	
	

	31
	KSRB 15-17.6 : Providing and applying painting two coats ( excluding priming coat ) on new wood surface and / or wood based surface with enamel paint to give an even shade, cleaning the surface of all dirt, dust and foreign matter, sand papering including cost of materials, labour, complete as per specifications. with two coat
	110.11
	sqm
	
	
	

	32
	KSRB 15-16.1 : Providing and finishing external walls in two coats with waterproof cement paint of approved brand and shade to give an even shade after throughly brooming the surface to remove all dirt and loose powdered material, free from mortar drops and other foreign matter cost of materials, labour, complete as per specifications. with two coats
	629.41
	sqm
	
	
	

	33
	KSRB 8.7-1: Providin g and fixing in position 10mm thick plaster of paris (Gypsum anhydrous ) for ceiling flat surface upto a height of 5 m above floor level over first class teak wood strips 25mm/ 6mm with 10mm gap in between and reinforcd with rabbit wire mesh fixed to wooden frames (frame work to be measured and paid for seperately) including cost of materials, labour, curing complete as per specifications.
	44.63
	sqm
	
	
	

	34.a
	Providing and fixing wood panalling to walls with  8mm thcik  particle board / Navapan sheet on the silver oak wood frames of size 2 x1 inches reapers at the intervel of 4feet X 2 feet  dirt of  3 feet X 2 feet tp walls the particle board with factory prelaminated of approved shade and providing PVC or beaj wood beading complete with all necessary materials and accessories including cost of materials , labour for fixing etc. complete
	114.00
	Sqm 
	
	
	

	34.b
	Above 3 mtr height 
	19.00
	sqm
	
	
	

	35
	Providing and laying rough tiles to the inside front and back premisis of lakeview guest housed over the exising concrete surface in CM 1:6 including curing cost materials labour charges etc. complete
	201.63
	sqm
	
	
	

	36
	Removing of existing ventilaters and stacking the servicable materials etc complete
	18.00
	sqm
	
	
	

	37
	Prvoding and  supplying box type double cot of size 5'X7'x1'6"
	20.00
	No
	
	
	

	38
	Kurloon Mattresses (classic or spring )Model made by 80 density coir
	20.00
	No
	
	
	

	39
	Provding and suppllying cot side lamp tab;e of sixe 18"16"x16"
	20.00
	No
	
	
	

	40
	Kurlon chimera pillow sixe 29"x20"
	40.00
	No
	
	
	

	41
	century cotton bed spread of stze 90"x100"
	20.00
	No
	
	
	

	42
	Imported woolen blanket of size 90"x100"
	20.00
	No
	
	
	

	43
	Door curtons 
	10.00
	No
	
	
	

	44
	Imported Bed room mat of sixe 24"x15"
	11.00
	No
	
	
	

	45
	Imported Bed room mat of sixe 24"x15"
	10.00
	No
	
	
	

	46
	Cello  bucket of 25 llitr capacity
	10.00
	No
	
	
	

	47
	Cello  bucket of 22 ltr capacity
	10.00
	No
	
	
	

	48
	Cello mug
	20.00
	No
	
	
	

	49
	Soap stand
	10.00
	No
	
	
	

	50
	Foot mat
	10.00
	No
	
	
	

	51
	Colour coated baskets with pipe ( 48") high pipe size 48" for window
	20.00
	No
	
	
	

	52
	GM Zacard crap curtains freels with two part 68'x90' ( with scalp attach)
	20.00
	No
	
	
	

	
	Total in figures 
	
	
	
	
	

	
	In words 
	
	
	
	
	


Note:  

(1) Item for which no rate or price  has been entered in will not be paid for by the Employer when executed          and shall be deemed  covered by the other rates and prices in the Bill of Quantities (refer: ITB Clause 7.2 and CC Clause 33.2).  

(2) Unit rates and prices shall be quoted by the Tenderer in Indian Rupees.  

(3) Where there is a discrepancy between the rate in figures and words, the rates in words will govern.   [ITB Clause 19.1(a)]  

(4) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 19.1 (b)]   

Detailed Technical Specifications
uploaded seperately 
Government of Karnataka
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